

FIF Options Symbology Initiative Implementation

Meeting Agenda based on FIF OSI Implementation Document v5.0

Table of Contents

1	Revision History
2	Overview
3	Combined OSI Milestones
4	Phased Implementation & Test Preparation
4.1	OCC
4.2	Exchanges
4.3	OPRA
4.4	DTCC
4.5	ISG
4.5.1	Blue Sheets
4.5.2	Large Options Position Reporting (LOPR)
4.6	Vendor OSI Implementation
4.7	Executing Broker OSI Implementation
5	Industry Testing (Sept 2009 – January 2010)
5.1	Industry Testing Issues/Questions
5.1.1	Open Issues/Questions
6	February 12, 2010 Cutover
6.1	Contract Adjustment Methodology
7	Phased Consolidation
7.1	Consolidation Issues/Questions
8	Canadian OSI
9	Summary of OSI Project Risks
10	Appendix: OSI Methodology
10.1	Standard Options
10.2	Adjusted Options
10.2.1	Corporate Actions (Options with 1 - 4 Character Underlying)
10.2.2	Corporate Actions (Options with a 5 Character Underlying)
10.3	Non-Standard Options (e.g., Binaries, Ranges)
10.4	FLEX Options
10.5	Half Point Strike Products
10.6	Resolved Issues
11	Appendix: Impact by Functional Component
12	Appendix: Operations Systems/Functions with OSI Impact
13	Appendix: Scripted Industry Testing Checklist

List of Tables / Figures

Table 1.	OSI Interface Testing & Phased Implementation Summary
Table 2.	OCC OSI Testing & Pre-Industry Testing Requirements
Table 3.	Exchange OSI Implementation and Testing
Table 4.	DTCC OSI Implementation Schedule
Table 5.	DTCC PPO OSI Implementation Schedule
Table 6.	Vendor OSI Implementation Information
Table 7.	Industry Testing Milestones
Table 8.	OSI Consolidation Events