

FIF Options Symbology Initiative Implementation

Meeting Agenda based on FIF OSI Implementation Document v2.0

Table of Contents

1	Revision History
2	Overview
3	OSI Methodology
3.1	Standard Options
3.2	Non-Standard Options
3.2.1	Corporate Actions
3.2.2	Corporate Actions (Options with a 5 Character Underlying)
3.2.3	FLEX Options
3.2.4	Other Non-Standard Options (e.g., Binaries, Ranges)
3.3	Half Point Strike Products
3.4	Resolved Issues
4	Phased Implementation & Test Preparation
4.1	OCC
4.2	Exchanges
4.3	OPRA
4.4	DTCC
4.5	ISG
4.5.1	Blue Sheets
4.5.2	Large Options Position Reporting (LOPR)
4.6	Vendor OSI Implementation
4.7	Executing Broker OSI Implementation
5	Industry Testing (Sept 2009 – January 2010)
5.1	Industry Testing Issues/Questions
5.1.1	Open Issues/Questions
6	February 12, 2010 Cutover
6.1	Contract Adjustment Methodology
7	Phased Consolidation
7.1	Consolidation Issues/Questions
8	Appendix: Impact by Functional Component

List of Tables / Figures

Table 1.	OCC OSI Testing & Pre-Industry Testing Requirements
Table 2.	Exchange Pre-Feb 12, 2010 OSI Implementation
Table 3.	OSI Exchange Testing & Pre-Industry Testing Requirements by Exchange
Table 4.	DTCC OSI Implementation Schedule
Table 5.	Vendor OSI Implementation Information
Table 5.	Vendor Implementation Timing of OSI Compliant Formats
Table 6.	Customer Testing & Industry Testing Participation by Vendor
Table 7.	Industry Testing Milestones
Table 8.	OSI Consolidation Events